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ESTIMATE RUN 07/09/2021

ESTIMATE SUMMARY 10:25:01

CONTID: C23485         ESTIMATE NO: 0002 PROG 2005

PCN: 23485-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH83:E-470 TO ARAPAHOE ROAD PERCENT TIME:

PROJECT NO: NHPP0831-125                  

SH83:E-470 TO ARAPAHOE ROAD

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,325,809.34 PARTICIPATING $ $ 412,592.91

AWARD PROJECT AMT: 4,942,712.29 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,224.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8.47%

4,874,894.77

412,592.91

412,592.91

403,368.85

$

$

$

$

450,914.57

0.00

450,914.57

0.00

450,914.57

-10,373.71

0.00

440,540.86

0.00

AMOUNT DUE 440,540.86 403,368.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 403,368.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

  

48.0 TIME ALLOW: 11/5/2021 ??:??:??

ORIG TIME ALLOW: 11/5/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/03/2021

05/03/2021

06/19/2021

02/18/2021

03/12/2021

03/17/2021

05/03/2021
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

289.000

SY  

37.50000

0010 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

194.000

SY  

48.56000

0015 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

158.000

LF  

13.49000

0020 *Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

135.000

LF  

23.75000

0025 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

838.000

LF  

22.66000

0030 *Removal of Concrete Pavement 0.000

1,896.000

202-00210  
 

59,268.961,896.000

59,268.96

18,336.000

SY  

31.26000

0035 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

30.000

SY  

16.33000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

40,000.000

SF  

0.71000

0045 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

5,000.000

SF  

2.17000

0050 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

21.000

EACH

24.53000

0055 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

28.000

EACH

24.53000
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,204.000

LF  

3.09000

0065 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

8.000

EACH

309.35000

0070 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

28.000

EACH

227.94000

0075 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

245.000

CY  

23.65000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

140.15000

0085 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

271.36000

0090 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

60.000

CY  

335.39000

0095 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.100

CY  

1,927.21000

0100 Erosion Log Type 1 (12 Inch) 0.000

686.000

208-00002  
 

3,032.12686.000

3,032.12

1,500.000

LF  

4.42000

0105 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

400.000

LF  

9.00000

0110 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,713.60000
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,713.601.000

0.00

2.000

EACH

2,713.60000

0120 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

22.000

EACH

146.53000

0125 Storm Drain Inlet Protection (Type I) (204 Inch) 0.000

0.000

208-00058  
 

0.000.000

0.00

5.000

EACH

293.07000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

200.81000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

217.09000

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

101.02000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

12.000

HOUR

155.22000

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

379.90000

0155 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

108.54000

0160 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

4,070.40000

0165 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

5,372.93000
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

2,279.42000

0175 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

10.58000

0180 Noxious Weed Management 0.000

0.000

217-00015  
 

0.000.000

0.00

500.000

SY  

1.63000

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

245.000

CY  

86.41000

0190 *Concrete Pavement (Patching) 0.000

1,896.000

412-00190  
 

193,164.481,896.000

193,164.48

18,426.000

SY  

101.88000

0195 Full Depth Repair of Concrete Pavement 0.000

0.000

412-05002  
 

0.000.000

0.00

838.000

SF  

131.74000

0200 *Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

250,000.000

LF  

1.41000

0205 Repair Concrete Cracks (Stitch) 0.000

152.000

412-15060  
 

5,424.88152.000

5,424.88

315.000

EACH

35.69000

0210 *Hot Poured Concrete Joint Sealant 0.000

477.000

412-19000  
 

1,721.97477.000

1,721.97

945.000

LF  

3.61000

0215 *Roadway Compression Joint Sealer 0.000

0.000

518-00010  
 

0.000.000

0.00

463.000

LF  

83.70000

0220 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

2,204.000

LF  

33.60000
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

4.000

EACH

1,731.28000

0230 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,990.39000

0235 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

92.000

SY  

82.61000

0240 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

271.000

SY  

117.65000

0245 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

257.000

LF  

25.79000

0250 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

14.000

LF  

75.19000

0255 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

332.000

LF  

37.18000

0260 *Curb (Median) (Special) 0.000

0.000

609-40120  
 

0.000.000

0.00

43.000

SY  

89.33000

0265 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,312.000

SF  

28.59000

0270 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

317.000

SF  

9.49000

0275 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

58.000

EACH

80.32000
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

200.000

EACH

82.49000

0285 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

41.000

EACH

84.66000

0290 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

300.000

LF  

37.99000

0295 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

6.000

EACH

1,099.55000

0300 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

1,338.35000

0305 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

239.000

SF  

20.62000

0310 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

206.000

SF  

22.79000

0315 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

27.000

EACH

542.72000

0320 *Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

41.000

EACH

271.36000

0325 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

754.38000

0330 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

1,959.22000
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

6.000

EACH

1,780.12000

0340 *Construction Surveying (Hourly) 0.000

11.500

625-00001  
 

1,786.9911.500

1,786.99

50.000

HOUR

155.39000

0345 *Mobilization 0.000

0.142

626-00000  
 

105,124.390.142

105,124.39

1.000

L S 

740,312.59000

0350 *Public Information Management (Tier III) 35.000

28.000

626-01113  
 

4,855.4163.000

2,157.96

262.000

DAY 

77.07000

0355 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

492.000

GAL 

92.26000

0360 Pavement Marking Paint (High Build) 0.000

3.000

627-00013  
 

103.383.000

103.38

244.000

GAL 

34.46000

0365 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

9,903.000

SF  

11.94000

0370 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

841.000

SF  

13.03000

0375 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

966.000

SF  

16.28000

0380 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

5,690.000

SF  

10.85000

0385 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

750.000

HOUR

27.14000
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Control Inspection 0.000

7.000

630-00007  
 

1,507.807.000

1,507.80

42.000

DAY 

215.40000

0395 Traffic Control Management 0.000

19.000

630-00012  
 

16,007.6919.000

16,007.69

190.000

DAY 

842.51000

0400 Uniformed Traffic Control Coordination 1.200

1.000

630-00015  
 

189.992.200

86.36

100.000

HOUR

86.36000

0405 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

16.000

EACH

1,655.87000

0410 Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

98.580.500

98.58

6.000

EACH

197.16000

0415 Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

100.000

LF  

28.99000

0420 Construction Traffic Sign (Panel Size A) 0.000

18.000

630-80341  
 

1,252.6218.000

1,252.62

52.000

EACH

69.59000

0425 Construction Traffic Sign (Panel Size B) 0.000

24.000

630-80342  
 

2,164.0824.000

2,164.08

102.000

EACH

90.17000

0430 Construction Traffic Sign (Panel Size C) 0.000

6.000

630-80343  
 

621.066.000

621.06

20.000

EACH

103.51000

0435 Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,654.631.000

0.00

4.000

EACH

7,654.63000

0440 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

3,131.441.000

3,131.44

6.000

EACH

3,131.44000
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Drum Channelizing Device 0.000

26.500

630-80360  
 

1,536.7426.500

1,536.74

400.000

EACH

57.99000

0450 Traffic Cone 0.000

106.000

630-80380  
 

1,106.64106.000

1,106.64

600.000

EACH

10.44000

0455 Mobile Attenuator 0.000

18.000

630-85041  
 

2,931.1218.000

2,931.12

190.000

DAY 

162.84000

0460 Night Work Lighting 0.000

0.250

632-00000  
 

10,363.650.250

10,363.65

1.000

L S 

41,454.60000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0470 F/A Incentive Schedule incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

84,000.000

F A 

1.00000

0475 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0480 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0485 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0490 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 23485-BID    ESTIMATE RUN 07/09/2021

PROJECT: NHPP0831-125                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 425,762.22412,592.915,278,022.86CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 2) 0.500

0.000

620-00002  
 

12,756.630.500

0.00

1.000

EACH

25,513.26000

0510 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

9,877.500.500

0.00

1.000

EACH

19,755.00000

0515 Sanitary Facility 1.000

0.000

620-00020  
 

2,518.221.000

0.00

1.000

EACH

2,518.22000

CAT 25,152.350.0047,786.48CURRENT AMT0400 $ $ $

$ 450,914.57412,592.91$5,325,809.34$CURRENT AMTPROJECT TOTAL


